

UNCLASSIFIED

N14

CONFIDENTIAL

RELEASED IN FULL

PAGE 01 KAMPAL 05736 201524Z
ACTION AF-01

INFO	LOG-00	CIAE-00	SMEC-00	OASY-00	DOEE-00	EUR-01	H-01
	TEDE-00	INR-00	IO-16	L-01	ADS-00	NSAE-00	NSCE-00
	OIC-02	OMB-01	PA-01	PM-00	PRS-01	P-01	SNP-00
	SP-00	SS-00	TRSE-00	T-00	USIE-00	PMB-00	PRME-01
	DRL-09	G-00	/036W				

-----5E985B 201524Z /38

P 201518Z JUL 94
FM AMEMBASSY KAMPALA
TO SECSTATE WASHDC PRIORITY 1081
INFO DIA WASHDC PRIORITY
USDAO LILONGWE MI PRIORITY
SECDEF WASHDC PRIORITY
OSD WASHDC
AMEMBASSY DAR ES SALAAM
USCINCEUR VAIHINGEN GE//ECJ-5/ECJ-4//
AMEMBASSY KINSHASA
USMISSION USUN NEW YORK
AMEMBASSY ADDIS ABABA
AMEMBASSY BUJUMBURA
AMEMBASSY NAIROBI
AMEMBASSY LONDON
AMEMBASSY ACCRA
AMEMBASSY PARIS
USCINCEUR VAIHINGEN GE//ECJ2-IOD//
JAC MOLESWORTH RAF MOLESWORTH UK//DOOX//
JOINT STAFF WASHDC
AMEMBASSY BRUSSELS

CONFIDENTIAL

CONFIDENTIAL

PAGE 02 KAMPAL 05736 201524Z

C O N F I D E N T I A L KAMPALA 005736

PARIS FOR DALSIMER, LONDON FOR MCKINLEY

E.O. 12356 DECL: OADR
TAGS: MOPS ,PREL, MARR, UN, RW, UG
SUBJECT: MOVEMENT OF U.S. APC'S TO RWANDA STATUS REPORT

1. CONFIDENTIAL - ENTIRE TEXT

UNCLASSIFIED

2. THE LAST C5 MILITARY SUPPLY FLIGHT ARRIVED IN ENTEBBE ON SATURDAY, JULY 16. ITS CARGO INCLUDED REPLACEMENT PARTS FOR THE 50 ARMORED PERSONNEL CARRIERS (APC'S) AND SUPPLIES FOR THE GHANAIAAN TROOPS WHO WILL OPERATE THEM. THE 42 PAGES OF INVENTORY WERE SIGNED OVER TO UNAMIR ADMINISTRATOR SEARGE SMITH ON JULY 18. WARRANT OFFICER QUELL , WHO PROVIDED INVALUABLE ASSISTANCE TO US ON THE APC DELIVERY, DEPARTED ENTEBBE ON JULY 19. THERE ARE NOW NO/NO U.S. MILITARY REPRESENTATIVES IN UGANDA.

3. THE U.N.'S ARRANGMENTS FOR THE MOVEMENT OF THE APC'S OVERLAND TO KIGALI HAVE NOT BEEN FINALIZED. NO/NO CONTRACTS HAVE YET BEEN SIGNED NOR HAS A CONTRACTOR BEEN NAMED TO PROVIDE TRANSPORT FOR THE VEHICLES. UNAMIR PLANS TO MOVE SIX APC'S TO KIGALI EVERY OTHER DAY, HOPING TO BEGIN THIS WEEK. AT THAT RATE, TRANSPORT OF ALL FIFTY APC'S WOULD BE COMPLETED WITHIN THREE WEEKS.

CONFIDENTIAL

CONFIDENTIAL

PAGE 03 KAMPAL 05736 201524Z

4. COMMENT: UNAMIR SEEMS TO BE PUSHING FOR EARLY DELIVERY OF THE APC'S, BUT WITHOUT A CONTRACT IN PLACE, WE DOUBT THE TRANSPORT OF THE APC'S TO KIGALI CAN BEGIN THIS WEEK . END COMMENT.

5. MINIMIZE CONSIDERED. CARSON

CONFIDENTIAL

NNNN

UNCLASSIFIED